
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/09/2014

Contract Location: Time Allowed:

14.940 MILES OF CONSTRUCTION OF SOUND  BARRIER WALLS ON I-85

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

135-A CELTIC BLVD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone: (770)632-2081 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

05/31/2013

06/12/2013

11/20/2013

00/00/0000

00/00/0000

476 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 06   

Elapsed Calender Days:

Percent Time: 61.55

293 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,120,782.37

$6,120,782.37

$4,602,895.93

7.94%

Counties:

Coweta Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006460      $6,120,782.37 $6,120,782.37 $4,602,895.93 24.80% $496,335.41

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/09/2014

Project Number: 0006460      I-85/SR 403 - CNST NOISE WALL BARRIERS

 

CSMSL-0006-00(460)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $437,234.59 $181,891.66 $255,342.93

Non-Participating $48,581.59 $20,210.16 $28,371.43

Total Earnings $485,816.18 $202,101.82 $283,714.36

Stockpiled Materials $1,032,070.26 $819,449.21 $212,621.05

Gross Earnings $1,517,886.44 $1,021,551.03 $496,335.41

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,517,886.44 $1,021,551.03

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $496,335.41

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/09/2014

Project Number 0006460      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .297

 119846.000 .120

CSMSL-0006-00(460)

 

.417 $14,381.52 $49,975.78

0010 210-0100     GRADING COMPLETE - LS  1.000 .050

 136000.000 .050

CSMSL-0006-00(460)

 

.100 $6,800.00 $13,600.00

0090 624-0410     SOUND BARRIER SF  192,589.000 2,482.830

 24.000 8,464.000

 

 

10,946.830 $203,136.00 $262,723.92

Category Amount: $224,317.52 $326,299.70

Category Number: 0020 EROSION CONTROL - TEMPORARY

0135 163-0240     MULCH TN  30.000 .000

 250.000 2.310

 

 

2.310 $577.50 $577.50

0155 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  113.000 18.000

/SAND BAGS 250.000 7.500

 

 

25.500 $1,875.00 $6,375.00

0165 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  36.000 .000

 160.000 2.250

 

 

2.250 $360.00 $360.00

0210 167-1500     WATER QUALITY INSPECTIONS MO  14.000 3.000

 550.000 3.000

 

 

6.000 $1,650.00 $3,300.00

0220 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,656.000 2,621.250

 3.000 817.500

 

 

3,438.750 $2,452.50 $10,316.25

Category Amount: $6,915.00 $20,928.75



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/09/2014

Project Number 0006460      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL - PERMANENT

0225 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  219.000 .000

 120.000 8.530

 

 

8.530 $1,023.60 $1,023.60

0230 603-7000     PLASTIC FILTER FABRIC SY  219.000 .000

 8.000 8.530

 

 

8.530 $68.24 $68.24

Category Amount: $1,091.84 $1,091.84

Category Number: 0040 DRAINAGE

0280 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,613.000 510.000

 60.000 442.000

 

 

952.000 $26,520.00 $57,120.00

0285 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  261.000 250.000

 70.000 11.000

 

 

261.000 $770.00 $18,270.00

0290 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  28.000 .000

 2000.000 11.000

 

 

11.000 $22,000.00 $22,000.00

0295 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 1.000

 2100.000 1.000

 

 

2.000 $2,100.00 $4,200.00

Category Amount: $51,390.00 $101,590.00

Project Total Amount: $283,714.36 $485,816.18


